NYAYMITRA 2.0 — Development Roadmap

Completed work, remaining work, institutional support, milestones, resources

NYAYMITRA 2.0 — Development Roadmap

A. Already completed work

- Rebuilt backend (FastAPI), database (SQLite + migrations), RAG layer, citizen UI, admin console
- 226 automated tests, 92% coverage, pip-audit clean
- Documentation: security, privacy, IP, legal, setup, audit, architecture
- Deployment config: Dockerfile, systemd, render.yaml, .env.example
- Backups created and integrity-checked
- PR #1 open (draft, mergeable) on `arena/812d6894-nyaymitra-2-0`, commit `cc56d0e`

B. Remaining work before submission

B-1	Supply official Constitution PDFs; run ingestion dry run, `--apply --backup`, `constitution_coverage.py`	Repository owner	BLOCKED
B-2	Appoint named human legal reviewer; review 9 articles, 11 departments, 5 triage guides	Qualified reviewer	BLOCKED
B-3	Real-device, browser, screen-reader testing	Test devices	BLOCKED
B-4	Install Ollama, pull `llama3.2:3b`, run `verify_ai_provider.py` to exit 0	AI infrastructure	BLOCKED
B-5	Owner reviews and merges PR #1	Repository owner	OWNER APPROVAL REQUIRED

C. Work requiring institutional support

- Qualified legal reviewer(s) for blocker B-2
- AI inference infrastructure (Ollama or hosted endpoint) for blocker B-4
- Testing devices and assistive-technology access for blocker B-3
- Secure hosting and TLS termination for any deployment
- Pilot partners (DLSA / legal-aid NGO) for field validation

D. Work after selection or support

- Load official Constitution sources; complete human legal review
- Verify live AI inference; tune retry/backoff/timeout
- Add self-service data deletion and export
- Add complaint e-signature / acknowledgment receipt
- Pilot with a legal-aid body; collect user feedback
- Harden for production (concurrency, monitoring, backups, TLS)

Milestones (indicative, subject to support)

Legal review sign-off	Month 1	Reviewed articles, departments, guides
AI inference verified	Month 1–2	`verify_ai_provider.py` exit 0
Device/accessibility testing	Month 2	Test report
Controlled pilot	Month 2–3	Pilot feedback report
Field-ready prototype	Month 3	Hardened build, deployment guide

Resources required

- Qualified legal reviewers
- Technical mentorship
- Testing devices (Android/iOS/desktop) and screen readers
- AI inference infrastructure
- Secure hosting with TLS
- Pilot partners and user-feedback channel

No exaggerated budget is claimed; requirements are limited to mentorship, review, infrastructure, devices, and pilot access.

Repository

https://github.com/dhundhwana-arch/Nyaymitra-2.0 | commit `cc56d0e`

NYAYMITRA 2.0 — functional software prototype / Proof of Concept — subject to independent evaluation. Not legal advice; not a replacement for courts, lawyers, police, or government authorities. https://github.com/dhundhwana-arch/Nyaymitra-2.0 (branch arena/812d6894-nyaymitra-2-0, commit cc56d0e)